

Enlightenment Stupa, Kangaroo Island – Completion Overview (as of July, 2010)

What needs doing?	Materials needed	Who will do it? (suggested)	How long will it take?	How much will it cost?	When will it be done?
Make all stupa ornaments	Moulds, cement	Adrienne in Qld (moulds), volunteers	Almost ready	\$4,200 total (snow lion moulds \$3,000, other \$1200)	Prior to January work session (need to cure)
Paint and mount stupa ornaments	Paint, tiling adhesive	Dale supervising KI crew	One week	\$350	January work session
Final render (Acratex) and paint	Acratex	Neil		Acratex donated Paint \$250	January work session
Install Sakyamuni statue for vase recess	Statue, glass	Fundraisers and prof. crew to install	Almost completed – needs to be paid for and shipped	\$3,100 total (\$1500 raised – Statue \$2,800, freight \$300, glass \$50)	January work session – or earlier if possible
Railing on walkway, around stupa (wood)	Timber – jarrah,	Richard /Kate Bailey	One week	\$975	January work session
Railing around stupa (wire and posts)	Stainless steel wire and galv. Posts 300m 56 turnbuckles	Richard /Kate Bailey	Ten days	\$2,350 total	January work session
Ceiling in room below stupa	3 tins paint (first coat), plasterboard (144 square metres)	Will, Brenton, Dale (carpentry)	One week	\$1755 total \$1,500 (plasterboard) \$ 255 (paint)	Late 2010
Render room walls and final render outside walls	Sand, lime, cement	Joe?	One week	\$400	Between Jan-April 2011 as negotiated
Install front doors	Timber, laminated glass (5.3 sq. m)	Tim		Timber \$300 Glass \$200	Frames completed – install late 2010
Install windows	Glass, hinges, lockable chain winders			Glass \$1,200 Chain winders \$900	Frames completed – install late 2010

Paint windows, doors	Paint	Neil		\$300	January work session
Install glass blocks	Glass blocks	Will	3 days	Already purchased	Late 2010
Toilet block	Concrete, rammed earth, timber, roofing	Will, professional crew and volunteers		Slab \$5000 (12 cu.m + steel), \$1,500 earthworks/septic, plumbing \$2,500, walls (inc. donated volunteer labour) \$1000, roof \$1500. Total: \$11,500	Slab poured in January work session
Prayer wheel house foundation	5 cu.metres concrete, steel	Will, professional crew and volunteers		Concrete \$1500, steel \$500	January work session
Deck between prayer wheel house and pond	Steel posts, timber, nails, cypress pine decking, wire/posts/tensioners for safety rail	Will, professional crew (inc. KI people) and volunteers		Posts, bearers, \$1800, decking timber \$1100, SS wire, tensioners, \$400 Total: \$3,300	April work session
Landscaping: visitor's carpark	Machinery hire	Professional crew (inc. KI people)	3-4 days	\$800	Mark out in January work session – machinery to do work between Jan-April
Store room door	Mesh, hinges, lock	Tom C.	Two days	\$100 mesh, padlock \$20, SS hinges \$35	As negotiated
Stupa site signage	Signs	Buy in	A day to put up	\$500	
Verandah – build roof frame	Timber	Professional crew (inc. KI people)		\$3,000	Separate work session 2010
Verandah - roof	Neo-Roman Colourbond	Professional crew (inc. KI people)		\$9,000	Separate work session 2010
Stupa lighting	Globes, wire	Jethro			
Total:			\$ 46,535 (approximate until costings accurately finalised)		

Note: this is as accurate as we can estimate at this time. Not yet factored in are lightning conductor costs, lighting costs for the stupa (which will include solar panels, regulator and batteries). There are likely to be some unanticipated expenses. Also note we may have presumed in putting some names forward for jobs – again, this completion outline being shared with you is a planning tool used to create a picture of what has to be done, how we can do it, and when. Please forgive!